

Project Schedule. There was an error on page 13, Section 13. The correction is shown below in red. The full project schedule from page 11, section 10 is also provided for clarification.

10 License System Project

- 10.1 RFQ released via email to Vendors: Monday, March 12, 2018
- 10.2 Questions, if any, due from Vendors by: 1pm CST, Monday, March 19, 2018
- 10.3 Official responses from questions sent to Vendors: Thursday, March 22, 2018
- 10.4 Sealed quotes due to Board Office by: 1pm CST, Wednesday, March 28, 2018**
- 10.5 Award notice sent to Vendors: targeted for Monday, April 2, 2018
- 10.6 Project initiation and milestones: to be jointly developed based on project work plan
- 10.7 Project testing, acceptance and completion to be jointly developed based on project work plan. Desired date is Friday, August 31, 2018.

13 Sealed responses to this RFQ should be submitted in triplicate by 1pm CST, **Wednesday, March 28, 2018 to:**

Dr. Richard Walker, Executive Director
Mississippi Board of Chiropractic Examiners
PO Box 775
Louisville, MS 39339
Phone: 662 773.4478
Email: msbce@bellsouth.net